

**Construction on County, State, & US Highways
Mainly in Northwest Milwaukee County (Dist. 18)
in 2008 & Near Future
(as of August 21, 2008)**

This information has been obtained for you by the office of County Supervisor John Thomas from the Milwaukee County Highway Department and from County Budget documents. This compilation of information is unofficial and subject to change. All deadlines are weather permitting. It is hoped that more detailed information will be forthcoming. Sup. Thomas' office can be reached at john.thomas@milwcnty.com or (414) 278-4259. For more precise, up-to-date plans, the County Highway Department can be reached at (414) 257-6566.

The list is in outline form. The entries follow this model:

I. Name of Highway (Its Number or Letters)

A. Segment Under Construction

1. When will the work happen?
2. What kind of work will be done?

I. Capitol Dr. (State Hwy. 190)

A. 108th to 124th Street

1. 2011
2. base patch & overlay

II. Hampton Ave. (County EE)

A. 92nd Street to Hwy. 100

1. 2008
2. rehabilitation & spot improvements, rubblizing existing pavement, 6" of new asphalt

B. 108th to 124th Street

1. 2009

C. 60th to 124th Street

1. 2009
2. guide signs, regulatory signs, pedestrian enhancements, signal interconnect

III. Silver Spring Dr. (County E)

A. 91st to 124th Street; bridge over Little Menomonee R. just west of 107th St.

1. 2009, spring through fall
 - a. *input from public is invited, but plans will be completed in Nov. 2008*
2. roadwork: grinding, rubblizing existing concrete pavement, replacement of deteriorated curb & gutter & driveways, repair of drainage structures, asphalt overlay, upgrade & coordination of traffic signals, replace defective traffic signs; new pavement markings to include bike lanes
 - a. at least one lane will always be open in each direction (except 5, below)
 - b. construction will occur in this order:
 1. westbound roadway, 91st St. to Lovers Lane, including bridge over Little Menomonee R.
 2. eastbound roadway, Lovers Lane to 91st St., including bridge over Little Menomonee R.
 3. westbound roadway, US 45 to 124th St.

4. eastbound roadway, 124th St. to US 45
5. toward the end of the project, the small, busy segment of Silver Spring at Lovers Lane & US 45 will be completely closed for construction, 7 PM to 7 AM, with detours for 3-4 nights in a row; Silver Spring at Lovers Lane & US 45 will be completely open on those 3-4 days, 7 AM to 7 PM
- c. 25 mph speed limit
- d. access to all residences & businesses will be maintained throughout
 1. any special cases – notification at least 48 hrs. in advance
3. Little Menomonee bridge work: river bank protection, grinding & repairing bridge; replace sidewalk, parapets, & railing; improve guardrail, concrete overlay, widen sidewalk on s. side to continue existing bike trail
- B. 69th to 90th Street – listed in 2006 budget, not in 2008

IV. Mill Rd. (County S)

- A. 91st Street to State US 45
 1. 2008 (scheduled completion November 21)
 - a. traffic flow will be westbound only - NO eastbound traffic on Mill Rd. until approximately Nov. 1
 - b. the lanes that normally flow eastbound will be closed June 9-Aug. 4
 - c. traffic in the lanes that normally flow westbound will continue to flow westbound through Aug. 4, with no eastbound traffic
 - d. the lanes that normally flow westbound will be closed from Aug. 5 to approximately Oct. 31
 - e. BUT traffic in the lanes that normally flow eastbound will NOT flow eastbound; those lanes will be reversed to flow westbound until approximately Sept. 30
 - f. final paving & striping Oct. 22-31
 - g. access to all residences & businesses will be maintained throughout
 1. any special cases – notification at least 48 hrs. in advance
 2. major reconstruction: sawcutting, grading, sewer work, concrete, asphalt, landscape restoration; removal of 7 trees, planting of 70 trees
- B. Teutonia to 43rd Street
 1. 2009 clearing of right-of-way for widening to four lanes; 2011 construction

V. Good Hope Rd. (County PP)

- A. Teutonia to 76th Street
 1. April to November 2008, in stages
 2. roadwork: milling & rubblizing existing pavement, spot curb & gutter replacement, asphalt overlay, reconstruct left turn lanes, install sloped median “noses,” repair & install storm sewer structures, signing
 - a. open to traffic the entire time
- B. Little Menomonee River to 99th Street
 1. 2008
 2. bridge work: replace deck, repair substructure, rehabilitate eroding banks
- C. Port Washington Road to 107th Street
 1. 2008 & 2009
 2. roadwork: major reconditioning of roadway, intersection improvements

VI. Brown Deer Rd. (State Hwy. 100)

- A. I-43 to State Hwy 57 (River Hills)
 - 1. 2009
 - 2. total reconstruction

VII. 76th Street (State Hwy. 181)

- A. Clinton (just north of Good Hope) to Ozaukee County Line
 - 1. 2008
 - 2. total reconstruction

VIII. Appleton Ave. (US 41)

- A. Lilly Road to US 45
 - 1. 2008
 - 2. base patch & overlay
- B. US 45 to Capitol Drive
 - 1. 2012
 - 2. base patch & overlay

IX. Mayfair Road (State Hwy. 100)

- A. Watertown Plank Rd. to Burleigh
 - 1. 2011
 - 2. base patch & overlay
- B. Burleigh to Capitol Drive
 - 1. 2011
 - 2. base patch & overlay

X. Lovers Lane (State Hwy. 100)

- A. US 45 to 108th Street
 - 1. 2008
 - 2. overlay